

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR RIAD- KADAPA District-Providing BT to the Road from RV Road to Varikuntapalli – RIDF XI- EOT. Post facto Extension of Agreement Time up to 31.05.2009 with out penalty– Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1918

Dated:24-12-2009
Read the following:-

From the Chief Engineer, NABARD, Hyderabad, Lr.Nos.AE10/
Dy.EE.II/RIDF XI /KDP/09,dt:20-8-2009 and 19.10.2009.

>><<

O R D E R :

In the references read above, the C.E, NABARD, Hyderabad has requested the Government to grant EOAT up to 31.05.2009 without penalty for the providing BT to the Road from RV Road to Varikuntapalli in Kadapa District under RIDF XI.

2. Government after careful examination of the proposal, hereby accord post facto extension of Agreement time upto 31.05-2009 with out penalty to the contractor for the work " Providing BTR to the Road from R.V.Road to Varikuntapalli" in Kadapa District under RIDF-XI.

3. A copy of this order is available on Internet at "www.ap.gov.in/goir.

6. This order issues with the concurrence of Finance (WA.I) Department vide their U.O.No.30586/618/RIDF/WA1/2009, dt.11-12-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C. SASTRY,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Chief Engineer, NABARD, Hyderabad.
The S.E.PR., Kadapa,
The A.G., A.P., Hyderabad.
Copy to:
The OSD to M (PR) / P.S. to Prl. Secretary (PR).

//Forwarded By Order//

SECTION OFFICER